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Agenda

• Introductions / Background

• Key Considerations

• Message of Hope
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Introductions
Program Director

Portland Water Bureau

David.Peters@portland

oregon.gov

Dave Kraska

Program Director

Tualatin Valley Water District

david.kraska@tvwd.org

Kari Duncan

General Manager

Canby Utilities

kduncan@canbyutility.org



Kari

Duncan

Lake Oswego-Tigard Water Partnership (LOTWP) 2008-2017

Cascade Groundwater Alliance (CGA) 2020-2026

Canby Water Supply Program (CWSP) 2025-2031 

General Manager – Canby Utility
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Intake

Pipelines

Treatment Plant

Reservoir

Pump Stations

• 32/38 MGD Capacity

• $250 Million Final Project Budget

• 2009-2017
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Expanded 

Plant LOT
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Cascade Groundwater Alliance – Rockwood Water PUD 

and City of Gresham (36 MGD approx.)
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CGA By the 

Numbers

$165 

Million

5 Wells & 

wellhouses

3 Groundwater 
treatment plants 2New water 

tanks

1 Water storage 

tank rehabilitation

57K
Feet of water 

transmission piping
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Canby Water Supply Program: What we are building

9

New intake and pump station, and pipeline New water treatment plant



David 

Peters

Portland Water Bureau

Bull Run Projects



1 1

u
p

d
a
te

fo
o

te
r0

3
2
3
.p

p
tx

/1
1

u
p

d
a
te

fo
o

te
r0

3
2
3
.p

p
tx

/1
1

Thanks to thoughtful planning, Bull Run has been 

a source of excellent water since 1895

• Serves almost 
1 million people 

• Serves the City of 
Portland and 19 
wholesale customers

• Uses 100 million 
gallons of water on 
an average day
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Improvements to 

our system are 

needed to meet 

national drinking 

water standards
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Project decisions are guided 

by community values

1

3

Customers tell us they most value:

• Water quality and public 
health protection

• Best value for customers

• Minimizing community impacts 
to rural site neighbors

• Reliable, consistent water
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Local distribution 

main

Unfiltered water 

pipeline

Filtered water 

pipeline

New seismically 

resilient pipelines 

will tie the water 

filtration facility 

into the existing 

system
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2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

Compliance agreement

Facility planning

Pilot study to OHA

Pipeline planning

Facility design

Facility Design to OHA

Pipeline design

Facility construction

Pipeline construction

Filtered Bull Run water

Dec.

Nov.

Oct.

Sep.

Filtration facility PipelinesOregon Health Authority initial deadline

Compliance Schedule

Oregon Health Authority revised deadline

Sep.



Dave 

Kraska

Willamette Water Supply 

System
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Region’s Historical Interest in the Willamette River

18

• 1973 Permit Application

• 150 mgd

• 6 water districts

• 4 cities

• bond issues for 

financing to 

electorates if unable 

to negotiate with 

Portland

• $58.6 M
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2013 TVWD and Hillsboro selected the Willamette River 

after a multi-year technical study and public input

✓ Lower cost – less 
impact on rates 

✓ Excellent water quality

✓ Ownership

✓ Reliability

✓ Fewer environmental 
impacts 

19

Willamette River flows 
north from Eugene to 
the Columbia River.  
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20

Willamette Water Supply Program Mission

Provide a cost-effective, reliable, and 
resilient water supply system by July 2026, 

that benefits current and future generations 
of the communities we serve and supports a 

vibrant local economy.
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Willamette Water Supply System (WWSS) 

Overview

1. Willamette River intake, 

located in Wilsonville

2. New state-of-the-art water 

treatment plant

3. 30+ miles of large diameter 

transmission pipeline

4. Water storage tanks

21
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WWSS Subdivided Into Multiple Projects for Improved 

Management and Competition

•Primary drivers for 

defining work packages:

»Jurisdictional boundaries

»Types of construction

»Local contractor bonding 

capacity

• Tracking late-2026 

completion



Key Issues / Lessons 

Learned
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How do we present initial 

cost estimates that 

demonstrate affordability 

while acknowledging they 

will evolve as part of the 

normal delivery process?
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Permitting provides an 

on-ramp for public 

opposition.  How have 

you successfully 

navigated this 

opposition?
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Reflecting on the long 

duration of Program 

delivery, what impacts did 

this have on you and 

your staff, and what 

surprised you most?



04
Despite the challenges, 

you are still delivering 

these Programs.  What 

inspires you to keep 

going?



Questions?
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