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No Exceptions Taken
M A K I N G  S E N S E  O U T  O F  T H E  R F I  A N D  S U B M I T TA L  P R O C E S S



THE PHRASE
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N O  E X C E P T I O N S  TA K E N

• .....what does this term MEAN?

T H E  H O W

1. 50 different engineers, 50 unique answers
2. In the top ribbon click the Editing drop down.

C O N S I D E R AT I O N S
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THE  
PROBLEM



TOO MUCH
INFORMATION

C O M M U N I C AT I O N  I S S U E S

C O N F U S I N G

T I M E  C O N S U M I N G !

A S E A O F  P O T E N T I A L LY U S E F U L / U S E L E S S  
I N F O . . . . H O W  D O  Y O U  F I LT E R  T H R O U G H  S O  
M U C H  I N F O R M AT I O N ?  
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Learning Objectives
At the end of this course, you will be able to:
• Expedite the RFI and submittal process by having a clear definition of contractor terms
• Effectively communicate to the contractor on future projects with an enhanced understanding of the 

process.
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Picture here

Definition of 
terms:

Essentially: we keep it 
vague because we 
have enough 
experience with legal 
language.



Cascading 
Effects!!
• A design change 

resulting from an RFI 
can result in additional 
changes for other 
disciplines

• Positive: changing a 
strip footing to 
thickened edge

• Negative: shifting 
location of 
pilaster/altered roof
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CASE STUDY:

HYATT REGENCY 
WALKWAY COLLAPSE



Reject and 
Resubmit



REJECT/RESUBMIT = 
SUBMITTALS NOT 
MEETING CONTRACT 
DOCS
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PROJECT 
SITE/LOCATION

Floor 2
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Q U E S T
I O N S ?
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